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SUMMARY 
The first International Ionosphere Satellite was launched on 
26 April 1962, and carried experiments designed to increase 
knowledge of the ionosphere and its complex relation to the sun. 
The on-board experiments included ion and electron studies by 
prebes, an electrnn density experiment, measurements of Lyman- 
alpha and x-ray solar radiation, and cosmic ray measurements. 
The program w a s  a joint United States-United Kingdom project. 
This report describes the spacecraft, i t s  various subsystems, and 
the techniques used in integration. An evaluation of the perform- 
ance of the various systems during testing and launching is also 
given. 
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INTRODUCTION 
The first International Ionosphere Satellite w a s  launched on 26 April 1962. It carried experi- 
ments that were designed to increase knowledge of the ionosphere and its complex relation to the 
sun. The experiments carried on board are as follows: 1) ion and electron studies by probes, 2) 
an electron density experiment, 3) measurements of solar radiation, both x-ray and Lyman-alpha, 
and 4) cosmic r a y  measurements. 
The program was a joint United States-United Kingdom project. United States responsibili- 
t ies included the design, fabrication, and testing of the satellite structure, power supply, telemeter, 
command receiver, temperature control and data storage (NASA-GSFC), and necessary launch 
facilities (NASA- AMR). The United Kingdom responsibilities included the design, fabrication, and 
testing of all experiments; data analysis and interpretation. The United States and United Kingdom 
shared joint responsibility for launching, tracking, telemetering data, data handling and data 
processing. 
From a system standpoint, the experiments and support electronics (such as encoders, power 
supplies, transmitter, etc.) a r e  electronic subsystems which must be combined to form a com- 
plete electronic system. This combination process, called integration, is the subject of this report. 
The integration procedures used on the spacecraft employed techniques, methods and ap- 
proaches that were developed and used in previous spacecraft programs. New methods in 
data recording and reduction developed for  the integration of the UK-1 spacecraft included 
use of an optical recording oscillograph for recording, simultaneously, up to 24 independent 
channels of information. Also, a special test  stand data reduction system was built. 
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List of  Experiments 
The experiments were the responsibility of the United Kingdom; the electronic subsystems 
were the responsibility of Goddard Space Flight Center. Physical location of some of the experi- 
ments and electronic subsystems can be seen in Figure 1. The functional relationships of the 
experiments and other subsystems of the satellite a r e  shown in Figure 5 ,  
EZectron Temperature and Density (University College of London). This experiment, based 
on Druyvesteyn's modification of the Langmuir probe, determines the value of the electron tem- 
perature and density near the satellite. There a r e  two of these experiments onboard. The detec- 
tor for  one of these experiments is identified in Figure 1 as "Electron Temperature Probe." This 
boom-mounted detector looks at electrons in the region above the probe and approximately 4 feet 
away from the satellite. The second detector is mounted below the tape recorder and looks in a 
direction directly opposite to that of the boom-mounted probe. 
IMPERIAL COLLEGE 
OSMIC RAY ANALYZER 
M A N  ALPHA DETECTOR 
MASS SPECTROMETER PROBE 
G. S. F. C. ELECTRONIC P 
UNIVERSITY OF LONDON 
A N  ALPHA DETECTOR 
TEMPERATURE PROBE 
HARNESS SUPPORT 
UNIVERSITY OF LON LUG ASSEMBLY 
ELECTRONICS PACK 
ASPECT SENSOR ASSEMBLY 
UNIVERSITY OF BIRMINGHAM 
ELECTRON I CS PACKAGE 
DENSITY BOOM 
Figure 1 -In terna t ional ionosphere sate I I i te 5-51 /UK -1 
2 
c 
10% Mass, Composition, and Temperature (University College of London). This experiment 
utilizes etectronic circuits essentially the same as those used in the electron temperature and 
density experiment. 
which are supported by a shaft attached to the cosmic ray experiment on the top cover of the space- 
craft. It is identified in Figure 1 as "Mass  Spectrometer Probe." 
The detector consists of two spheres (concentric, hollow, perforated metal) 
X-Ray Emission (University College of London). This experiment provides an indication of 
solar conditions by counting the number of x-rays emitted from the sun. Two detectors, one on 
the upper satellite cover, identified as "X-Ray Gauge" in Figure 1, and one mounted on the lower 
cover in a corresponding position, provide almost complete coverage of space in each revolution 
of the spacecraft. 
Solar Aspect Measurement (University College of London). The solar aspect subsystem pro- 
vides the satellite spin rate, and the latitude and longitude of the sun in the satellite coordinate 
system. The detector consists of four silicon solar cells mounted in a pyramid configuration under 
the cover identified as "Aspect Sensor Assembly" in Figure 1. 
Cosmic Ray Analyzer (Imperial College). The purpose of this experiment is to make accurate 
measurements of the primary cosmic ray energy spectrum and the effects of interplanetary mag- 
netic field modulation on this spectrum. A Cerenkov scintillator, located under the dome shaped 
cover identified as "Imperial College Cosmic Ray Analyzer" in Figure 1, is the detector for this 
experiment. 
Ionosphere Electron Density Measurement (University of Birmingham). The density of elec- 
trons in the ionosphere is measured by the change in capacitance between the two circular grids 
mounted on the boom which is labeled "Electron Density Boom" in Figure 1. Since this experi- 
ment also measures electron temperature as a secondary function, it measures the same quanti- 
t ies  as the electron temperature and density experiment, but it does so by a different measuring 
technique. The two experiments therefore complement each other. 
List of  Electronic Subsystems 
Telemetry - The telemetry system uses pulse frequency modulation on a phase modulated 
ca r r i e r  . 
Data Encoders - Data encoding is done by 2 encoders, a real t ime high speed encoder which 
completes a scan of 256 channels every 5.12 seconds, and a storage data low speed encoder which 
completes a scan of 32 channels every 30.72 seconds. 
Tape Recorder - Data storage is accomplished by a single channel magnetic tape recorder in 
a hermetically sealed pressurized container 7 inches in diameter and 2-1/2 inches high. 
Power System - The primary power Source is a set of 4 solar paddles. They operate the space- 
craft and keep the storage batteries charged. 
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Spacecraft Parameters - Four of the 256 telemetry channels of the high speed encodq- pro- 
vide information on internal spacecraft conditions such as temperatures and voltages. 
GENERAL DESCRIPTION OF SATELLITE 
The S-51/UK-1 International Ionosphere Satellite is shown in Figure 1. The satellite was  
placed in orbit by a Delta launch vehicle on 26 April 1962. The satellite has  an elliptical orbit 
extending from a perigee of 200 statute miles t o  an apogee of 600 statute miles, with an inclination 
of 55 f 3 degrees. The single-orbit period is 100 minutes. 
The satellite is 23 inches in diameter, and weighs approximately 150 lbs. The experiment 
booms extend 48 inches from the body of the satellite. Real time data and recorded data a r e  trans- 
mitted to ground stations. Data transmission will be discontinued at the  end of one year by an 
electrochemical t imer in the satellite. 
A typical electronic subsystem of the satellite is a printed circuit card which is completely 
encapsulated in foam. Inside the encapsulation material are electronic components which, depend- 
ing on circuit, space, and weight requirements, are mounted in several ways. Figure 2 shows a 
view of an electronic printed circuit card with potted modules installed, prior to complete en- 
capsulation of the card. 
4 
Figure 2-Printed circuit  card, high component density, modules encapsulated. 
1.. 
DESCRIPTION OF ELECTRONIC SYSTEM 
Blo'ck Diagram Discussion 
A block diagram of the Spacecraft's electronic system is shown in Figure 3. Eight probes 
a r e  shown with their data outputs processed by signal conditioning circuits. The outputs of the 
signal conditioning circuits are connected to subcarrier oscillators (analog and digital). The sub- 
carr ier  oscillators convert analog and digital data to representative ac signals. The frequencies of 
these signals a r e  dependent upon the value of the input analog voltage and/or digital data, Figure 4. 
The outputs from the subcarrier oscillators a r e  sequentially gated as high speed (HS) or low speed 
(LS) data outputs by the respective encoder matrices. The encoder assignments of experimental 
data outputs a r e  listed in Table 1. 
POWER SYSEhlS - ENCODlR - CONTROL CIRCUITS - TAPE RECORDER R f  C I R C U I T S  
A 
Figure 3-Electronic system block diagram. 
The high speed (HS) encoder data a r e  trans- 
mitted in real time, whereas the low speed (LS) 
encoder data a r e  recorded on magnetic tape. 
The speed ratio between the HS and LS encoders 
is 48:l. By playing back the recorded LS en- 
coder data48 times faster than it w a s  recorded, 
the low speed data are transmitted at the same 
bandwidth as the high speed data. The output 
format of the high speedand low speed encoders 
is shown in Figare 5; also shown is the telem- 
eter program for almost two complete orbits. 
\\\ 
BINARY B I T S  IN ANALOG OSCILLATOR 
DIGITAL OSCILLATOR ( volts 1 
Figure 4-Outputs of digital and analog oscillators. 
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Experiment 
Electron Temperature  #1 
Electron Temperature  #2  
M a s s  Spectrometer 
Lyman- Alpha 
Aspect 
Performance Pa rame te r s  
Table 1 
Encoder Input Data. 
Nomenclature of 
each output 
U, - H S  
U, - HS 
U, - HS 
U, - H S  
u, - LS 
u, - LS 
u, - LS 
T, - HS 
T, - HS 
T, - HS 
T,,, - HS 
T, - LS 
T, - LS 
T, - LS 
I ,  - H S  
I, - HS 
I, - HS 
- HS Iln 1 
- IIS Im, 
L - HS 
L - LS 
A, - HS 
A, - HS 
A, - H S  
A, - LS 
P - HS 
PV, - HS 
PV, - HS 
P t ,  - HS 
Experiment 
X-Ray Counter 
Cosmic Ray 
Electron Density 
Nomenclature of 
each output 
X,  - H S  
X, - HS 
X, - H S  
X, - HS 
X, - HS 
Xm, - HS 
Xm, - HS 
x, - L S  
xm, - LS 
C, - H S  
C, - H S  
C3 - H S  
C, - H S  
C, - H S  
C, - H S  
c ,  - L S  
c, - L S  
c, - L S  
c, - L S  
c, - LS 
c, - LS 
E,  - H S  
E, - H S  
E, - HS 
E, - H S  
Em1 - HS 
- HS Em 2 
- HS Em3 
Em, - HS 
E ,  - L S  
E, - L S  
E, - LS 
E, - LS 
- LS Em 1 
Em, - LS 
- LS Em 3 
Em, - LS 
Playback of the magnetic tape recorder is initiated by a ground station command to the com- 
mand receiver in the satellite. The command receiver in turn commands the programmer to 
switch the tape recorder from record to playback. 
The power system for the spacecraft consists of four solar paddles, 2 battery packs, shunt 
voltage limiter, battery- charging current limiter, battery- switching network, and undervoltage 
detector system. 
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The four solar paddles a r e  mounted with DATA SYNC 
CHANNEL 5 . 0  TO 15 kc CHANNEL silicon solar cells and together a r e  capable of 
providing 0.5 to 2 amperes at 15 volts, depend- m il I isec rnillisec 
ing on the spacecraft aspect to the sun. The 
shunt voltage limiter regulates the solar paddle 
output voltage to 14.5 volts. The battery charg- 
ing current limiter regulates the battery charg- 
ing current to a value not in excess of 0.5 
ampere. The battery switching network selects 
the battery with the highest voltage to operate 
the spacecraft. 
The hold-off relay provides a means of 
turning the satellite electronic system on and 
off after the turn-on plug has been installed in 
the satellite. (See Figure 3.) It is normally 
SAMPLE O F  HIGH SPEED ENCODER OUTPUT 
480 millisec 93.8 TO 312 cps 
SAMPLE OF LOW SPEED ENCODER OUTPUT TO TAPE RECORDER 
COMMAND SIGNAL 
TELEMETRY PROGRAM 
Figure 5-Telemetry program. 
operated from the blockhouse after the satellite has been mounted on the launching vehicle on the 
launch pad. Since it is in the satellite in the normally on condition, it must be continuously en- 
ergized for the Satellite to remain off after the turn-on plug is in place. If it is not energized, the 
satellite electronic system is on, this being the desired satellite condition during and after 
launch. 
The undervoltage detector system includes an undervoltage detector, converter, relay and 
shutdown timer. Operation of this system turns off the entire spacecraft electronic system to 
provide maximum charging current to the batteries. The several converters a r e  dc-to-dc con- 
ver ters  which supply regulated voltages to the spacecraft's electronic subsystems. 
Encoder 
The encoder (Figure 6) is operated by a crystal controlled clock. The clock frequency is di- 
vided to produce a 50-cps signal for the HS encoder data rate. The 50 cps is divided by 48 to pro- 
duce the 50/48-cps LS encoder data rate. 
The HS encoder format consists of 256 channels arranged in 16 frames (16 channels per frame). 
A complete s e t  of 256 channels is referred to as an HS encoder sequence. The LS encoder format 
contains two frames, also with 16 channels per frame. A complete set of 32 channels is referred 
to as an LS encoder sequence. The channel allocation for both formats is given in Figures 7 and 
8. These figures may be compared with the notations on Table 1 for identification of channels. 
Operation of the HS encoder is independent of the operation of the LS encoder for increased 
reliability. However, a loose type of synchronization between the two encoders is provided. Syn- 
chronization is defined as being achieved when both encoders start their respective sequences 
within 20 milliseconds of each other. If the time difference is greater than 20 milliseconds, a 
"blipper" circuit shortens the LS sequence by 20 milliseconds, causing the next LS encoder 
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ENCODER INPUT GAT€S 
1 r-,- - - - - - - - - - - 
SYNC 36 I IMPERIAL COLLEGE 
PULSES IMPERIAL COLLEGE 
EXPERIMENTS 
INPUT( 1 I : 'OSCILLATORS AND INPUT GATES __ 
18 DIGITAL HIGH SPEED INPUTS 
18 DIGITAL LOW SPEED INPUTS I 7, 
HIGH SPEED AND L o w  SPEED G A m  2 DIGITAL OSCILLATORS 
I 
~ I , UNIVERSITY OF BIRMINGHAM 
8 ANALOG HIGH SPEED INPUTS 
8 ANALOG LOW SPEED INPUTS 
INPUT 
LINES 
OSCILLATORS AND INPUT GATES __  
I 
SYNC 
PULSES UNIVERSITY OF 
BIRMINGHAM 
EXPERIMENTS 
HIGH SPE- oSCILLAToRS 
L - - - - - - - - - - - 
LOW SPEED OSCILLATORS OUT 
__-___--_-- -  ENCODER 
71 r - - - - - - - - - -  ! I  U K - 1  CLOCK SYSTEM 
- 
HIGH SPEED 
MIXERS AND ! 
MATRIX AND I 
I 
I I I COUNTDOWN 
UNIT 
MATRIX AND 
COUNTDOWN 
SYNC I I i I UNIVERSITY COLLEGE. LONDON, 
UNIVERSITY COLLEGE, 48 {T OSCILLATORS AND INPUT GATES 
HIGH SPEED AND LOW SPEED GATING PULSES I 
LONDON, EXPERIMENTS /LEUT 23 ANALOG HIGH SPEED INPUTS 
15 DIGITAL HIGH SPEED INPUTS 
10 ANALOG LOW SPEED INPUTS 
1 DIGITAL OSCILLATORS 
i 4 ANALOG OSCILLATORS 
Figure 6-PFM encoder block diagram. 
CHANNEL 
Y 
B 
L L  
Figure 7-High speed encoder telemetry 
channel at location. 
HS = H IGH SPEED 
(LS = LOW SPEED ) 
CHANNEL 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
J 
Figure 8-Low speed encoder telemetry channel a1 location. 
sequence to begin 20 milliseconds earlier.  This 
"blipper" operates once for each LS encoder 
sequence until synchronization is achieved be- 
tween the two encoders. 
Programmer and Tape Recorder 
The main function of the programmer is to 
control the transmission of LS and HS encoder 
data to the ground station. A block diagram of 
the programmer is shown in Figure 9. 
To transmit the data recorded by the tape 
recorder,  an rf command is sent to the satellite 
8 
from a ground station. The command re- 
ceiver Sends a pulse to the programmer, at 
which time the programmer: (1) disconnects 
the HS encoder from the transmitter, (2) 
disconnects the tape recorder input from the 
LS encoder, and (3) gates a 320.83 cps signal 
for 2 seconds to the transmitter and tape re- 
corder. The 2 seconds of 320.83 cps is thus 
simultaneously recorded on the tape recorder 
and transmitted to the ground station as a 
signal that the rf command was successful 
and that tape recorder p l a y b a c k  follows 
immediately. 
MIXER 
At the end of the 2 seconds of 320.83 cps 
the programmer: (1) switches the tape re- 
I 
LS ENCODER 
1 BLAYK G A T E  1 
COMMAND 
FROM 
CWMAND 
RECEIVER 
ns ~NCOOER 
TUNING FORK DIVIDE BY 4 3:py BUFFER ' la3 J ~ c p i  
OSClLUTOR 
I 
I 
I 
I 
-DATA 
-CONTROL B I A S  
Figure 9-Programmer block diagrorn. 
corder from record to playback and simultaneously shifts the tape speed to 48 t imes its record 
speed, and (2) connects the tape recorder playback output to the transmitter. 
Transmission of tape recorder playback for a period of 125 to 134 seconds is controlled by a 
timer in the tape recorder. This period of time is sufficient to play back all stored data. This 
includes a 15.4-kc pulse, approximately 42 milliseconds long, which is the 2 seconds of 320.83 cps 
recorded immediately prior to tape recorder playback. This pulse indicates the end of LS encoder 
data. It also serves as a time reference for correlating data from both encoders. 
An electronic back-up timer in the programmer generates a 140 second timing signal which is 
used to switch the tape recorder from playback to record. This signal is used by the recorder in 
the event that the tape recorder mechanical playback t imer fails. 
Figure 10 is a block diagram of the tape recorder. In the record mode, the tape speed is 0.25 
in./sec; in the playback mode, the tape speed is 12  in./sec; power consumption over a temperature 
range of -20°C. to +30°C in record mode is 0.5 watt, and 0.75 watt in the playback mode. Playback 
flutter is l e s s  than 1% p-p from dc to 200 cps; dynamic signal to noise ratio is a minimum of 30db. 
Power to the tape recorder drive motor is provided through a dc control circuit. This control 
circuit removes power from the tape recorder drive motor in the event of a power overload greater 
than 300 milliamperes lasting for 70 seconds. The dc control circuit receives a reset signal each 
time the programmer switches the tape recorder from record to playback. This provides a means 
of testing whether the overload condition is continuous. 
Command Receiver 
The receiver is basically a double-superheterodyne unit with an amplitude- modulation detec- 
tor. A decoder, which follows the detector, contains a tone filter, a signal integrating circuit and 
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Figure 1 O-Tape recorder block diagram. 
an output trigger circuit to signal the programmer to switch the tape recorder from record to 
playback. The subcarrier tone that amplitude modulates the received signal must be present for 
0.1-second minimum, and the carr ier  must be modulated a t  least 30% before the decoder will  com- 
mand. The receiver is powered from the +12-volt line and requires 4.0 milliamperes of current. 
The receiver sensitivity is - 100 dbm or greater. 
Transmitter 
The phase modulation transmitter is transistorized and delivers 260 milliwatts of power to 
the antenna system at a frequency of 136.410 megacycles. Frequency stability is *0.002% or  l e s s  
over a temperature range of -20°C to +60°C. Peak deviation from the square wave modulation is 
51 radian, with less  than 2.5 cps incidental frequency modulation and less  than 3% amplitude mod- 
ulation. Harmonic frequencies a r e  60 db below the ca r r i e r  power. Total power drain f rom the 
- 18-volt power supply is about 900 milliwatts. The transmitter consists of a crystal-controlled 
oscillator operating at a frequency of 68.205 megacycles; a buffer stage to isolate the oscillator 
from the phase modulator; a phase modulator that employs voltage variable capacitors to shift the 
phase of the ca r r i e r  (the instant phase excursions a r e  controlled by the LS and HS encoder output 
data); a doubler stage which multiplies the output frequency of the modulator to 136.410 megacycles/ 
second; a driver stage that amplifies the doubler output power to about 60 milliwatts; a final ampli- 
fier that delivers 260 milliwatts to an antenna load impedance of 50 ohms and; a harmonic filter to 
prevent radiation of unwanted harmonics of the ca r r i e r  frequency. 
RF Antennas 
The spacecraft rf antenna system includes a coaxial hybrid power divider, coaxial phasing 
lines and a canted turnstile antenna. The hybrid power divider and filter provides about 20-db 
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isolation between the command receiver and the transmitter. The antennas a r e  driven from the 
base, each’pair acting as a dipole, with the dipole pairs in phase quadrature. Radiation in the plane 
of the turnstile is essentially linear, while circular polarization is obtained along the spin axis. 
The total power radiated varies with satellite aspect, from + 2  db to -4 db, relative to an isotropic 
radiator. Spacecraft commands a r e  received through the same antenna system and have about the 
same pattern, but s e e  an additional 2-db loss, because of mismatch at the command frequency. 
Power System 
Power to the spacecraft electronics is provided by a solar cell a r r ay  and two battery packs. 
Power control and regulator circuits include a shunt voltage limiter, a battery charging current 
limiter, a battery switching network, an undervoltage detector, a hold-off relay and turn-on plug, 
and several dc-to-dc converters. A block diagram of the power system is shown in Figure 3. 
Solar-Cell Array.  The solar-cell array consists of four solar paddles arranged in a series- 
parallel matrix and furnishes 0.5 to 2 amperes at 15 volts, depending on the spacecraft aspect to 
the sun. The solar cells a r e  p-n type silicon cells that perform as photoelectric converters. The 
cells a r e  flat mounted, and of gridded construction and exhibit a high efficiency. While the space- 
craft is orbiting in  sunlight, the solar ce1!s p w e r  all electronic subsystems onboard the space- 
craft and supply a charging current to the two battery packs. 
Battery Packs. Each battery pack consists of ten individual cells connected in series.  The 
cells a r e  nickel-cadmium, sintered-plate type, hermetically sealed in a stainless steel case. Each 
cell has a nominal potential of 1.3 volts. All ten cells have a nominal output of 13 volts. 
Sliutzt Voltage Limiter. The shunt voltage limiter regulates the solar paddle output voltage to 
14.5 volts. Excess power from the solar paddles is dumped through a pair of power resistors 
located on the a r m s  that extend the solar paddles; the dumping is controlled by a pair of power 
control transistors. 
Battery Charging Current Limiter. The battery charging current limiter regulates the bat- 
tery charging current to a value not in excess of 0.5 ampere. This circuit prevents the generation 
of hydrogen in the batteries due to excessive charging currents. 
Battery Switching Network. The battery switching network connects the battery with the high- 
est  voltage to operate the spacecraft. The other battery is connected to the solar-cell array and 
receives a trickle charge from the array.  When the voltage difference between the two batteries 
exceeds 1.2 volts, the stand-by battery is connected to operate the spacecraft. 
Undervoltage Detector. The undervoltage detector disconnects both battery packs from the 
spacecraft electronics when the output voltage of both batteries falls below the minimum accept- 
able level. The detector also activates a recycling timer which, after 18 hours, connects the bat- 
tery output to the spacecraft electronics. During the 18 hours, the batteries a r e  connected to the 
solar cell a r r ay  and a r e  charged. At the end of the 18-hour charging period, the batteries a r e  
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connected to the spacecraft electronics. If, after the 18-hour charging period, the batteFies a r e  
still below the minimum acceptable level, the charging cycle is repeated. 
Hold-Off Relay. The hold-off relay is controlled from the block house and provides for turn- 
ing the spacecraft power system on and off when the turn-on plug has been installed in the space- 
craft. When the spacecraft is launched, the hold-off relay connects the battery to operate the 
spacecraft. 
DC-to-DC Converters. The dc-to-dc converters supply the different dc voltage levels re- 
quired to operate the spacecraft electronics. There a r e  four converters in the power system: the 
prime converter, encoder converter, UK converter, and undervoltage detector converter. 
The prime converter is connected to the main power line at the output of the undervoltage re- 
lay.  The outputs of this converter a r e  +12 volts and -18 volts, regulated to *l% at 80% efficiency. 
This converter supplies power to the transmitter, command receiver, programmer, encoder con- 
verter, and UK converter. 
The encoder converter furnishes the + 1.9 volts, -4.0 volts, -6.2 volts, -2.7 volts, and +6.7 
volts to the encoder. The -2.7 volts a r e  regulated to *0.25?1,, all the remaining voltages a r e  reg- 
ulated to &50/0. This converter has an efficiency of about 30%. 
The UK converter supplies all power to the experiments. The output voltages a re ,  +6.5 volts, 
+15 volts, -6.5 volts, all regulated to *5%; -9.0 volts regulated to 12  volts regulated to &8%; 
-15 volts regulated to &7%; and 24 volts regulated to &8%. The overall efficiency is about 60%. 
The undervoltage detector circuit converter is connected to the main power line; this converter 
furnishes 15 volts and -18 volts, both regulated to *5% and at an efficiency of approximately 50%. 
This converter is disconnected from the batteries only when the hold-off relay is energized. 
One-Year Timer. A one-year timer incorporated in the spacecraft removes power from the 
transmitter at the end of one year. Two timers a r e  used in a parallel redundant hookup. The 
t imers employ an electrochemical deplating process which has a timing accuracy of plus or minus 
ten per'cent (IOO/O). 
Orbital Injection Programmer 
The orbital injection programmer consists of a battery operated electronic timing system. 
Its function is to program the events associated with the ignition and separation of the third stage. 
The orbital injection programmer is activated when the third stage motor is ignited. At this time 
two pressure switches provide signals to s tar t  a 900-second timer. At the end of this timing 
period two pulses a r e  applied to the silicon controlled rectifier circuit which in turn fires one 
pair of squibs. This time is designated t , .  The t ,  output from the 900-second timer s t a r t s  a 60- 
second timer. At intervals of 60 seconds from time t ,  , pulses a r e  provided to the silicon controlled 
rectifier circuit to fire three additional pairs of squibs. The times of these firings a r e  designated 
t, ,  t, and t,. The orbital injection programmer is redundant throughout, and is operated from two 
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separate batteries. Failure of either programmer will not prevent the squib firing sequence from 
being completed. Accuracy of the timing cycles is 5% or better. The events at  the squib firing 
times are:  despin (tl ), boom release (t2 ), paddle release (t3), and separation (t,). 
INTEGRATING THE SUBSYSTEMS 
Electronic Integration Task 
The t a sk  of integrating the subsystem included the molding of the subsystems into a compatible 
system, testing the system and evaluating the results, solving interface problems, and monitoring 
the spacecraft's signals until it was launched. It was thus necessary for project personnel to: (1) 
have a thorough knowledge of all subsystems (mechanical and electronic); (2) design and fabricate 
a wiring harness; (3) design and fabricate a test  stand for evaluating the performance of the space- 
craft 's electronics; (4) originate test procedures for each electronic subsystem, as well as the 
integrated system. 
Electronic Integration Plan 
The step-by-step plan for the integration of the spacecraft subsystems was as follows: (1) To 
collect design and periormaixe speciiications for all electronic subsystems oi the spacecraft. (2) 
To evaluate the subsystem specifications with the dual purpose of gaining knowledge of the opera- 
tion of the subsystems, and to design a data-processing system capable of monitoring the perform- 
ance of all the electronic subsystems as an integrated electronic system within a reasonable time 
of 1 to 3 hours. (3) To obtain electronic subsystem wiring information for building a spacecraft 
wiring and test harness. (4) To build a power-control panel to be used with the spacecraft wiring 
and test harness for integration and interference testing. (5) To design and build test  panels for 
bench testing the electronic subsystems as required. (6) To work out with the mechanical engineers, 
who a r e  assembling the spacecraft, any problems thqt may a r i se  from wiring requirements; e.g., 
accessibility of connectors, holes in the spacecraft structure for routing of wires, supports and tie- 
down fixtures for the wires. (7) To write a test  procedure for the complete electronic system of 
the spacecraft from information and experience gained with electronic subsystems as they operate 
individually on the test bench. (8) To detect and assist in resolving problems due to electrical in- 
terference or incompatibilities between electronic subsystems as they a r e  connected into the space- 
craft. (9) To arrange for supply of the exciters for the experiment sensors.  (10) To arrange for 
the necessary wiring connections through the wal ls  of the environmental test chambers. (11) To 
monitor the spacecraft performance as it undergoes all phases of the integration testing, environ- 
mental testing, and launch-site testing. (12) To report to the project coordinator and the subsystem 
designers all failures observed in an electronic subsystem during the three test phases. 
Electronic Integration History 
January 1961. The integration group w a s  formed, beginning with one engineer and one techni- 
cian. After reviewing the integration schedule and determining the integration tasks, orders were 
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placed for cable connectors, wire- crimping tools, polyvinyl-chloride insulated wire ,  and rack- 
mounted test equipment. A conference was  held with the cable connector manufacturer 10 discuss 
the magnetic characteristics of the connectors. 
A standard wiring-list format was developed to speed up the integration process. A copy of 
the l ist  was forwarded to each experimenter in the United Kingdom. 
Three complete sets  of test  equipment were ordered; one set  for the use of the experimenters 
during the prototype spacecraft integration, and the other sets  for the integration of the prototype 
and flight unit 1. In reality, the experimenters required the constant use of three or four sets  of 
test  equipment throughout most of the integration program. Temperature chambers were not in- 
cluded in the initial order of test equipment; however, three were borrowed and were frequently 
used by the experimenters. Another factor which was  not taken into account in the original pur- 
chase order of test equipment was  the number of pieces of equipment required in building the two 
test stand telemeter data reduction systems. 
February 1961. During February several meethings were held to discuss the format of decoded 
and decommutated telemetered data, and the decoding and decommutating equipment. Some of the 
problems resolved during these meetings included the format of decoded and decommutated data 
during prelaunch go-no-go tests of the spacecraft electronic system, and the test-stand equipment 
needed for reducing the telemetered data received from the spacecraft. During one of these meet- 
ings, it was decided that Goddard Space Flight Center would furnish all the special decommutating 
equipment. 
The spacecraft functional diagram was  reviewed and a schedule made for obtaining the sub- 
system schematics, block diagrams and wiring diagrams. 
diagram, the question of battery protection in the event of a battery undervoltage was raised. This 
matter was resolved a t  a later date by incorporating a battery undervoltage protection circuit into 
the spacecraft's power system. 
During the review of the functional 
The first returns of the wire-test data sheets, mailed to the experimenters last month, were 
received. 
Ma?-ch 1961. A method for cataloging experiment output data was proposed by the integration 
engineer and approved by the United Kingdom experimenters. 
Preliminary specifications and requirements were established for data handling and process- 
ing during environmental testing and prelaunch checkout of the spacecraft. These requirements 
and specifications were given to the engineer who was assigned the responsibility for the design 
of the data-reduction test  stand. A high-speed, in-line printer (IBM 407)was considered for print- 
ing the decoded data received from the spacecraft. After a lengthy discussion, it was  decided that 
special capabilities (ability to s tore  binary data f rom selected channels and operate on it to pro- 
duce a decimal equivalent) were more desirable than a high volume of print-outs. 
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A discussion with the experimenters on the type of triaxial and coaxial connectors to be used 
with the wire harness led to a decision whereby, the United States would supply all connectors ex- 
cept for the special high-voltage connectors which would be supplied by the United Kingdom. 
April 1961. During the month of April, the preliminary requirements for the telemeter decoding 
and decommutating equipment were forwarded to the Goddard Space Flight Center (see Appendix A). 
Wooden mock-ups of the experiment electronic packages were built and mounted in the space- 
craft. Using the wooden mock-ups as a guide, construction of the wire  harness was  started. 
A method of turning off the power system in the event of an undervoltage condition was pro- 
posed and submitted to the United Kingdom experimenters for comment. 
May 1961. The power control panel for monitoring all power supply line voltages and currents 
was completed and checked out during this month. Also, the automatic voltage and current record- 
ing system to be used with the power control panel was checked for its compatibility with the con- 
trol  panel. 
A bench checkout procedure for the cosmic-ray experiment was submitted to the experimenter 
for review. This procedure, after being approved, was circulated among all concerned as a model 
for the remaining bench test procedures. 
A tape recording of the analog and digital data channels was made and forwarded to the design 
engineer for the test stand telemeter data reduction system. It was used in designing and testing 
the tes t  stand. 
A fusing system was developed for the spacecraft electronics. The fusing system consisted 
of two 37-pin connectors used as a fuse block. Other wiring developments included the design of 
a terminal block system for the purpose of attaching leads to the solar paddles. 
Mechanical supports for  the main wiring harness were developed and installed in the spacecraft. 
June 1961. The integration group was expanded by two electrical engineers and one summer 
employee. The engineers worked with the experiments and subsystems, and the summer employee, 
a graduate student in physics, wrote the experiment test procedures. All  experiments were checked 
for  electronic compatibility with the encoder, and the encoder was checked for compatibility with the 
programmer. It was found that the programmer had to be redesigned. The incompatible design was 
directly attributed to poor communications between design groups. Bench test  procedures for the 
transmitter, command receiver, electron-density experiment, cosmic-ray experiment, and x-ray 
experiment were roleased. The system test procedure was nearing completion and was completed 
in July. 
July 1961. The prototype was  operated as a system through two hot and cold temperature cy- 
cles. Where they were available, prototype subsystems were used, but in some cases, breadboard 
subsystems had to be used to form a complete system. Tests were delayed several times because 
of broken leads at the wire/connector interfaces. These connectors were not encapsulated. 
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The prototype was also tested in the thermal-vacuum chamber. While most of the spacecraft 
wire harness was  enclosed by the spacecraft structure, some 150 leads of the test  cable'were di- 
rectly exposed to the environment. Polyvinyl-chloride insulated wire was used to construct the 
test cable and spacecraft wire harness. Considerable outgassing resulted during the thermal- 
vacuum tests which resulted in the condensation of a viscous liquid in the chamber, and consequent 
contamination of the vacuum pumps. This problem led to a ser ies  of thermal-vacuum tests on 
polyvinyl-chloride insulated and other types of insulated wire. The results of the test  are reported 
by Mr.  F. LeDoux (Reference 1). The end result w a s  a new wiring harness of Teflon insulated 
wire. 
August 1961. The data-reduction system was modified to provide synchronization lock-in cap- 
ability. This capability enables the testing technicians to receive synchronized data when one or 
more subsystems were removed from the spacecraft. Pr ior  to this capability, holes in the telem- 
eter format (caused by the removal of one or more subsystems from the spacecraft) prevented the 
data- reduction system from synchronizing with the output data of the spacecraft. 
Starting transients were measured and recorded on film; special test circuits were used to 
trigger the spacecraft circuit under test. The special test  circuits included relays with mercury 
wetted contacts which provided fast rise-time waveforms free of contact bounce. Modification of 
the prototype spacecraft wiring harness consisted of new wiring for a battery switching network. 
Other modifications included pin assignments for coaxial cables on the United Kingdom experi- 
ment stacks; adjacent connectors were so close together that the overhang due to coaxial termina- 
tion made it impossible to mate the cable connectors to the fixed connectors. 
Calibration of the experiments was started by the experimenters. During this time, the ex- 
periment test procedures were checked. Ordinary radio type fuses were submitted for vibration 
testing; levels of 60 g's up to 1800 cps did not destroy any fuses of size 0.031 amperes or  smaller.  
September 1961. Responsibility for integration of prototype and flight unit 1 satellites w a s  
assigned to one engineer for each satellite, by the integration group leader. Environmental testing 
of the prototype w a s  started. The tests performed and the results of these tests are documented 
in References 2 and 3. 
October 1961. During this month, temperature and humidity tests, vibration tests,  and shock 
tests were completed. The electron-density experiment exhibited performance degradation below 
0°C. The cosmic-ray geiger tube was  damaged a t  +6OCC and had to be replaced, and the time of 
the tape recorder two-second tone burst increased to five seconds. Vibration test  data indicated 
that the dutchman (spacer required for mounting the spacecraft on the launch vehicle) had a "Q" 
along the thrust axis of approximately 9 at  80 cps. This means that the payload separation mech- 
anism w a s  subjected to 90 g's a t  80 cps; during this time, the cosmic-ray photomultiplier tube 
was damaged. An x-ray counter tube, which failed shortly after the vibration tes ts  w a s  probably 
damaged during the shake tests. A connector shorted during acceleration tests; it was carefully 
sawed open and examined. The cause of failure was found to be an improper assembly technique. 
The faulty procedure was revised. 
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A meeting w a s  held with representatives of the launch vehicle manufacturers for the purpose 
of establishing the electrical requirements of the separation mechanism. Assembly of flight unit 
1 was  completed, and is undergoing experiment calibration. Flight unit 2 w a s  two weeks behind 
schedule because of late delivery of the encoder. 
Norienzber 1961. Three new w i r e  harnesses were built; these harnesses had fewer test points, 
improved utilization of wiring redundancy, and all test-point connections were made a t  the skin in- 
stead of within the spacecraft's interior (Figure 10). 
I 
The prototype underwent hot and cold thermal-vacuum tests.  During these tests, problems 
were revealed in the following areas:  encoder clock; solar-paddle shunt regulator; spacecraft tape 
recorder; corona in the x-ray experiment high-voltage lines; Lyman-alpha, aspect, and cosmic- 
ray experiments. The new harness was  partially assembled for flight unit 1. Flight unit 1 w a s  
installed in the systems integration trailer and the new wire harness placed in the spacecraft. Re- 
sponsibility for integrating flight unit 2 was assigned to a third electrical engineer by the integra- 
tion group leader. 
December 1961 and Janua.iy 1962. A circuit for protecting the spacecraft power system in the 
1 event the tape-recorder motor should stall was breadboarded. The tape-recorder motor draws 
0.5 ampere on startiiig. This is eqiial to the tntal spacecraft load current. 
I Facility and personnel requirements at Cape Kennedy* were reviewed. 
The prototype was  tested in the thermal-vacuum chamber. During these tes ts  the UK con- 
ver ter  w a s  dissipating 0.7 watts power without any heat sink. The converter w a s  modified and 
performed satisfactorily on retest. The failures of experiment components, such as Aspect and 
Electron Density, during a hot test  at  60-C did not appear on retest. The power system operated 
with batteries at 70°C during a simulated lowo sunlight orbit. This condition is undesirable due 
to reduced expected battery life and because of the additional heat dissipated within the spacecraft. 
A redesigned wiring harness w a s  installed in the prototype and subjected to a vibration test. Dur- 
ing this time, the environmental test  committee reviewed the results of the prototype thermal- 
vacuum tests  to determine what portions of the spacecraft a r e  qualified. 
Flight unit 1 completed experiment calibration and preliminary tests in the temperature cham- 
ber.  The cosmic-ray experiment was  missing, and a mock-up was used in the spin and balance 
test  scheduled for January 9, 1962. Flight unit 2 was behind schedule. It was  missing several ex- 
periments including cosmic-ray, x-ray, and some of the experiment probes and gauges. Power 
was applied successfully to the electronics on hand. 
February 1962. A battery charging-current limiter and a tape recorder overload relay were 
added to the spacecraft power system, and the wiring harness for all three spacecraft modified 
accordingly. Both circuits have operated satisfactorily in flight unit 1 in room temperature tests.  
*Formerly Cape Canaveral. 
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Prototype thermal-vacuum tests were completed early this month. However, the review of 
environmental tests by the Environmental Committee resulted in scheduling retests of' prototype 
to qualify the following redesigned and modified system components: prime converter, UK con- 
verter, programmer, electron-density experiment, x-ray experiment, aspect experiment, electron- 
energy experiment, Lyman-alpha experiment, and command receiver. The environmental re tes ts  
will  also qualify the battery charging-current limiter and tape recorder relay mentioned above. 
I 
Flight unit 2 was spin and balance tested. The spacecraft was  scheduled for  calibration of 
experiment thermistors in the temperature chamber. 
Maycli 1962. The prototype spacecraft's antenna pattern and solar radiation were tested with 
a thermal-vacuum retest  scheduled next to qualify the tape recorder in a hot test. The thermal- 
vacuum tests and final calibration of flight unit 1 were completed. Antenna pattern tests and final 
balance remained to be completed before shipment to Cape Kennedy for launch preparation. 
Thermal-vacuum tests  with a spare cosmic-ray unit, replacing the unit which failed vibration 
Cape Kennedy. 
I testing, were started on flight unit 2. After final testing, all three spacecraft were delivered to 
CABLE HARNESS 
One of the early steps of the integration process w a s  to plan the construction of the cable 
harness. The cable harness design was  based on information from the experimenters and instru- 
menters. This information included a wiring table which listed the origin, function, destination, 
size, type, and color of each wire. All  pin assignments were made by the individual experimenters 
and electronic subsystems designers. 
In the original cable harness all power lines to the experiments were fused, the solar paddles 
were connected to a terminal strip, the main power lines were brought through the turn-on plug, 
and the high voltage lines for the x-ray experiment were brought through banana plugs and sockets 
which were insulated by lucite covers. These covers were threaded and could be screwed together. 
Polyvinyl-chloride insulated wire and miniature coaxial cable was  used in the construction of the 
harness. 
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During the initial testing of the prototype spacecraft it was found that the starting or turn-on 
transients in the power lines to the experiments were large enough to blow the fuses when power 
was  applied to the experiments. the use of the terminal strip to connect the solar paddles made it 
difficult to remove the cable harness when disassembling the satellite, and the connectors in the 
high-voltage line of the x-ray experiment were subject to corona in vacuum. The polyvinyl- 
chloride wire insulation outgassed to an objectionable extent, and much trouble developed in the 
harness due to breaks in the miniature coaxial cable that was used for shielded leads. The coaxial 
cable depended on physical clarnping of i ts  outer conductor for most of i ts  tensile strength. When 
used as shielded leads, the outer conductor was not mechanically clamped, and all s t r e s ses  were 
transferred to the inner conductor, which is relatively weak. Thus, breaks in the wire occurred 
frequently. 
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In the original cable harness (Figure ll), 
all of the' power lines were brought through a 
pair of connectors located inside the satellite 
which could be disconnected and a power meter 
panel inserted. The use of the meter panel was 
a great aid in the integration of the electronic 
subsystems, however, this method of inserting 
the power meter panel in series with the power 
lines resulted in excessive handling of the cable 
harness, and severe stress on the harness. 
Because of these problems with the original 
cable harness, it was  decided to modify the de- 
sign of the harness and build three new ones. 
Teflon insulated wire was chosen for the new 
harnesses on the basis that its outgassingprop- 
er t ies  were negligible compared to polyvinyl- 
chloride. For shielded leads, No. 22, shielded, 
Teflon insulated wire was used, which decreased 
the number of broken w i r e s  from handling and 
testing. The fuses were eliminated from the 
Figure 11-Test point connection before 
redesign of wire harness. 
harnesses, as well as the connectors for the meter panel. Since enough information on power con- 
sumption by the subsystems of the satellite had been collected during prototype testing, the meter 
panel was no longer needed. It was also decided to bring all of the test points out to the turn-on 
plug instead of having a separate harness for test points. The number of test  points brought out 
was reduced (from 120 to 37) to only those that were absolutely essential for checkout of the space- 
craft. The solar-paddle terminal strip was replaced by a mating 37-pin connector pair, with the 
common voltages bussed together on connectors at the solder pot end of the contacts. This made 
i t  possible to remove the harness when the satellite was disassembled for inspection after tests. 
Also, the high voltage lines for the x-ray experiment were soldered and the joint encapsulated to 
eliminate the corona problem. To disassemble the x-ray detector from its associated printed 
circuit card, it was necessary to cut off the encapsulated solder joint in the high-voltage (1600v)line. 
The cable harnesses supplied by the British for their experiments were not suited for encap- 
sulating. When the new cable harnesses were being built it was  decided to rebuild the British har- 
nesses also. Thin walled, no. 28 teflon wire w a s  used, the harnesses were laid out in a manner 
that made the connectors more accessible and thus easier to encapsulate and install. Several 
wiring changes were made to add redundancy to the power lines. 
SPACECRAFT EVALUATION AND FLIGHT CHECKOUT 
General Performance 
The task of the integration group was  to mold the electronic subsystems into an operational 
spacecraft. To accomplish this task, the integration group tested each subsystem to determine 
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normal operating parameters, tested the integrated system for compatibility, and monitored the 
spacecraft performance during the environmental tests and launching. For the convenience of 
presentation, the various test phases will be referred to as integration testing, environmental test- 
ing, and launch- site testing. 
Integration Testing 
Integration testing consisted of developing bench test  procedures for each subsystem, develop- 
ing an overall system test  procedure, connecting all subsystems to the wire harness, and testing 
the spacecraft subsystems individually and as an integrated operational spacecraft. 
To develop and perform bench tests, the integration group had to gather specifications, infor- 
mation on operating characteristics, and input/output data for each subsystem, This was  accom- 
plished using a wiring and test  procedure checklist which w a s  distributed to the experimenters. 
The experimenters completed the checklists and returned them to the integration group. A bench 
test  procedure for the cosmic-ray experiment was  developed using the data received from the 
experimenter. After approval by the experimenter, the procedure was  circulated among all con- 
cerned as a guide for the development of the remaining bench test  procedures. 
After each subsystem had been properly tested on the test  bench, it w a s  installed in the space- 
craft. Test points were incorporated in the wiring harness and test cables connected these to a 
test stand. The test stand was  used to check the compatibility of the integrated subsystems. Tran- 
sients, power consumption, automatic controls, and operation of each subsystem were checked. 
The spacecraft was  tested for magnetized components in the Magnetics Laboratories of the Naval 
Ordnance Laboratory, Silver Spring, Maryland. If the results of any test  were unsatisfactory, the 
integration group reported this to the Project Manager. It also sometimes recommended changes 
to correct the malfunctions. After much testing, redesign, and effort, the integration group de- 
veloped a completely integrated electronic system. During this time the system test  procedure 
w a s  developed. 
Environmental Testing 
Environmental testing includes subjecting the spacecraft to all conditions it will  encounter 
from the time of launching to i ts  final position in orbit. Some of these conditions a r e  acceleration, 
vibration, temperature, humidity and vacuum. Each of these conditions must be simulated before 
launching, and the spacecraft tested for normal operation. If the spacecraft failed during any of 
these tests, the integration group reported the failures so that appropriate steps could be taken to 
correct them. 
The Goddard Space Flight Center supplied simulating devices for the vibration, temperature, 
humidity, and vacuum tests. The Naval Research Laboratory in Washington, D. C. supplied the 
acceleration simulator (Figure 12). The integration group supplied the test  stand and monitored 
the operation of the spacecraft during the environmental tests, 
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Figure 12-Spacecraft in  centrifuge at the Naval Research Laboratory. 
Figure 13-Spacecraft mounted for thermal and humidity tests. 
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Figure 14-Spacecraft i n  thermal-vacuum 
test chamber. 
The vibration tes ts  were conducted at the 
Goddard Space Flight Center. No serious mal- 
functions in flight units l and 2 occurred during 
these tests.  Reference 1 contains the tes ts  
results. 
The temperature and humidity tests were 
performed at the Goddard Space Flight Center. 
Figure 13 shows the spacecraft mounted on a 
dolly outside the test  chamber. During the test, 
several  difficulties were encountered in the 
spacecraft and its associated monitoring equip- 
ment. A complete report on this test  will be 
found in Reference 3. 
The thermal-vacuum tests were performed 
a t  the Goddard Space Flight Center. Figure 14 
shows the spacecraft mounted in the test cham- 
ber. During this test, it was  discovered that the polyvinyl-chloride insulated wire outgassed con- 
siderably. This led to a thorough investigation of different types of insulated wire. The end result 
was  a new wire harness using Teflon insulated wire. 
Launch Site Testing 
Two complete ground stations, each containing a special telemeter radio receiver, were used 
to monitor the spacecraft performance at the launch site. The main station was located inside a 
trailer and the backup station was placed in a hangar. The back-up station was operated in parallel 
with the main station during testing and launch. 
by two 136 megacycle preamplifiers connected to a 9-element yagi antenna. A frequency counter 
and signal generator were used to measure the spacecraft transmitter frequency. Launch site test- 
ing included a complete system test of the spacecraft in the trailer upon arrival at Cape Kennedy. 
All other tests were conducted exclusively by rf link from the spin facility and launch pad gantry. 
Each test  or checkout included a complete analysis of test  data. Several practice runs of the final 
prelaunch countdown were performed. 
The special telemeter radio receivers were fed 
Description o f  Test Stand 
The performance evaluation test stand is shown in block diagram form in Figure 15. This 
equipment can be classified into functional groups as follows: 
system, (3) sensor exciter panel, (4) data reduction system, and (5) data recorders.  
(1) power control system, (2) rf 
Power Control System 
The power control system simulates the power output, internal impedance of the solar array,  
and the sunlight/darkness cycle that the spacecraft will experience in orbit. The internal impedance 
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DATA REDUCTION 
R A Y B A C K  OUTPUT 
"TAPE " 
by a 17.5-ohm resistor in se r i e s  with a 30-volt 
pDwer source, arranged as shown in Figure 16. 
I 
PoWERSUPPLY l.oyps "4"" 
r TAPE-RECORDER I 
RECORDING MElERS 
CONTROL PANEL 
Figure 15-Spacecraft test stand block diagram. 
RF System 
The rf system receives and demodulates the rf signal from the transmitter, measures trans- 
mitter power and frequency, and presents an rf load to the transmitter and the command receiver. 
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The rf system consists of a simulated command transmitter, an rf power monitor, a uhf counter, 
and a phase tracking telemetry receiver. The simulated command transmitter consists+ of a crys- 
tal oscillator followed by an amplitude-modulated rf stage. The modulating signal is generated 
from an L-C audio oscillator adjusted to the command subcarrier frequency. The total power out- 
put from the transmitter is about 80 milliwatts. At the launch site, it was  necessary to provide a 
power amplifier (10-db gain) to boost the power output because the spacecraft was several miles 
from the test stand. 
Sensor Excitor Panel 
This panel provides artificial stimulation to the aspect sensor, the electron density sensor, 
and the Lyman-alpha sensors. The aspect stimulator is a transistor driver relay circuit that in- 
termittently illuminates three flashlight bulbs. The flash rate and flash separation of the bulbs 
corresponds to a specific spin and aspect angle. The electron-density stimulator consisted of an 
8-inch plastic disc with a pie-shaped piece of brass  shim stock attached to it; this was mounted 
on the electron density boom and rotated by a 1-rpm synchronous motor. Two notches on the r i m  
of the disc enabled a microswitch, with a roller-cam follower, to position the disc in one of two 
positions: (1) maximum proximity between brass  and plates, and (2) minimum proximity between 
b ras s  and plates. This is illustrated in Figure 17. 
The Lyman-alpha sensor excitor consists of a hydrogen-discharge tube and a high-voltage 
power supply. The discharge tube was  used in the vacuum chamber, and illuminated one of the 
Lyman-alpha sensors. The Lyman-alpha line (for ultra-violet light) is readily absorbed in air 
by water vapor, and can only travel a few 
millimeters. 
The x-ray sensor, the cosmic-ray sensor 
and the electron-temperature probes were not 
excited from the sensor excitor panel. A 50 
millicurie source of iron (Fe 55) w a s  used to 
provide 5-kv x-rays. A radioactive source was  
used to excite the cosmic ray experiment. A 
diode-resistor dummy load was  applied to the 
electron-temperature probe sensors to simulate 
free electrons with a specific average energy. 
A diode-resistor dummyload w a s  applied to the 
ion mass spectrometer to simulate ions of a 
specific mass. 
Data Reduction System 
The integration group performed a study on 
the decoding equipment requirements, described 
in Appendix A. 
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Figure 17-Electron density boom exciter. 
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Data Recorders 
was conducted. When the rf link test  was completed, the spacecraft was taken to the A&E hangar. 
A back-up test  stand had been installed here and it was checked by conducting another system test  
on the spacecraft. 
, 
Printers in the test  stand data reduction system provided printed records of test  stand data 
output. (See Appendix A for discussion of format.) An instrumentation data magnetic tape recorder 
was used to record the complete demodulated rf signal from the spacecraft. l 
1 LAUNCH OPERATIONS 
General Information 
On March 12, 1962, system integration of the spacecraft was drawing to a close and prepara- 
tions for launch operations at Cape Kennedy started. Four electronic integration personnel were 
selected to go to Cape Kennedy with the prototype, three with flight unit 1, and two with flight unit 2. 
I Prototype Launch Operations 
On March 15, the prototype arrived at Cape Kennedy. The spacecraft was  given a complete 
system test, using the test stand mounted in the trailer. In the following days, the spacecraft was 
taken to the spacecraft level on the gantry, the spin facility, and the airframe aiid engine @&E) 
1 hangar. 
At the gantry, the rf link between the trailer test stand and the spacecraft was tested. This 
assured that the trailer tes t  stand could receive the telemetered signals, and that the tape recorder 
in the spacecraft would play back on command from the trailer.  I 
I Between March 21 and 30, the spacecraft was mounted on the third stage of the launch vehicle 
and given a complete system test. After the system test, the complete third stage and spacecraft 
time, further rf tests were conducted, and a practice countdown performed. During the practice 
countdown a spacecraft engineer and technician were stationed at the spacecraft level of the gantry. 
The spacecraft engineer coordinated the countdown. At the completion of the practice countdown, 
~ 
I were enclosed in a metal casing and mounted on the second stage of the launch vehicle. At this 
~ 
I 
I placed in storage. 
the prototype spacecraft was removed from the launch vehicle and moved to the spin facility and 
Flight Unit 1 Launch Operations 
On March 20, flight unit 1 arrived at Cape Kennedy. A system test  and antenna pattern test 
were conducted. The spacecraft experiments were calibrated and retested. Between March 27 
and 29, flight unit 1, the separation mechanism, and dutchman were spun and balanced at the spin 
l 
25 
facility. From March 30 to April 4 the spacecraft received a final spin balance; ang the space- 
craft, separation mechanism, dutchman, and third stage motor was assembled. A final checkout 
of all systems w a s  performed prior to mounting the assembled third stage and spacecraft on the 
second stage of the launch vehicle. From April 5 to April 9, more practice countdowns were 
performed. 
A final countdown began at OlOOon April 10. The experience gained during the practice count- 
downs provided a smooth countdown as far as the integration responsibilities were concerned. How- 
ever, a launch vehicle malfunction prevented the launching. The spacecraft was removed from the 
launch vehicle and moved to the spin facility. The spacecraft was spun and balanced again. On 
April 23, the spacecraft was remounted on the launch vehicle. The batteries were charged on 
April 25, and final countdown began at 2400 hours on April 26. 
Contrary to the smooth operation of the previous countdown, trouble developed when the low 
and high speed encoders failed to maintain synchronization. The malfunction was  attributed to rf 
interference, possibly originating from electrical equipment on the gantry. To eliminate the trouble, 
all electrical equipment, which had no primary influence on the countdown, was  turned off. The 
actual source of the rf interference was not determined. The malfunction could have caused a slip 
in the launch time, but because of one hour hold period included in the countdown, the spacecraft 
w a s  launched on time. 
Flight Unit 2 Launch Operations 
Flight unit 2 arrived at Cape Kennedy on March 27. The spacecraft was given a system test, 
calibrated, and spin balanced. After the complete checkout, the spacecraft was placed in standby 
readiness to replace flight unit 1 in the event of a malfunction during the launch countdown. 
CONCLUSIONS AND RECOMMENDATIONS 
Wiring Harness Recommendations 
1. Work out wiring requirements (accessibility of connectors, holes in the spacecraft struc- 
ture for routing of wires, supports and tiedown fixtures for  wires) with the mechanical engineers 
who are assembling the spacecraft. 
2. It is extremely difficult to make any changes in a harness which has all of its connectors 
potted. It is easier to rebuild the entire harness rather than attempt any extensive modifications 
on a harness with potted connectors. 
3. Single conductor stranded wire with polyvinyl-chloride insulation was ordered for the con- 
struction of the wiring harness. Subsequent operation of the spacecraft in the thermal-vacuum 
chamber caused the insulation of this wi re  to outgas. The outgassing collected on the window of 
the thermal-vacuum chamber as an oil and contaminated the vacuum pumps. A s  a result, GSFC 
performed tests to determine the outgassing properties of various insulating materials. The 
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results of these tests a r e  documented by Mr. F. LeDoux (Reference 1). The wiring harness was 
redesigned :sing Teflon insulated wire, which eliminated the outgassing problem. 
4 .  Several failures occurred during the thermal test, which were directly attributed to broken 
wires at the wire/connector interface. This problem was remedied by potting the connectors. It 
is recommended that all connectors be potted prior to testing. 
5. Place all test points within easy access of hand holes. This will eliminate the problem of 
removing the spacecraft cover each time a new test is performed. Figure 12 shows the spacecraft 
prior to placing the test  points within easy access of the hand holes. 
Test  Equipment and Testing Recommendations 
1. The initial order of test  equipment was based on the premise that two sets  would be suffi- 
cient for the needs of the experimenters during the integration of the prototype, and one set  would 
be needed by the time flight unit 1 was assembled. It was anticipated that no test equipment would 
be required by the experimenters by the time flight unit 2 was scheduled for integration testing. 
However, the experimenters required almost constant use of three to four sets of test  equipment 
up to the delivery time of flight unit 1 to Cape Kennedy. It is recommended that a careful evalua- 
tion or” test  equipment recjiiirements be made fGture projects. 
2. When selecting or  designing equipment to decode and reduce telemetered data from a space- 
craft, capabilities such as storing binary data from selected data channels and operating on this 
data to produce a decimal equivalent is more desirable than a high volume of individual printouts. 
3. Bench test  procedures for all subsystems should be developed and circulated early in the 
program. 
4 .  Solid state fuses were used to protect the transistorized circuits in the prototype space- 
craft during testing. These fuses would blow when subjected to short duration overloads. In addi- 
tion, they appeared to remember small  overloads, and would blow after the same small  overload 
had been applied many times (excess of 100 times). In the re-designed wiring harness the fuses 
were eliminated. During the prototype testing a meter panel was wired to the spacecraft to meas- 
u re  load currents and voltages of the individual subsystems. Also, power could be turned on o r  
off to the individual subsystems. 
5 .  A twinax connector shorted during mating. After replacing, the defective connector revealed 
that i t  had been improperly assembled. All faulty components should be carefully examined to de- 
termine the reason for malfunction. 
Prelaunch Recommendations 
1. Several practice prelaunch countdowns before the launch date are suggested. This is a 
prerequisite for a smooth countdown on the launch date. 
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2. During final countdown, trouble developed in the low and high speed encoders. .It was de- 
termined that the difficulty was caused by rf interference getting into the spacecraft through the 
test leads. The actual source of the rf interference was not determined. To eliminate the trouble, 
all electrical equipment which had no primary influence on the countdown was turned off. 
1961 1962 
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3 .  A reliable communications system between everyone involved in the integration countdown 
is necessary. A channel and a channel box at the spacecraft level of the gantry should be perman- 
ently assigned to the integration group and marked. 
1 WEEKS 
4. The experience gained in performing the practice prelaunch countdowns proved that it is 
essential to limit the personnel in the spacecraft a r ea  on the gantry to an absolute minimum. The 
reasons for this are: the working space is extremely limited, personnel in close proximity to 
sensitive experiment sensors can cause the transmission of incorrect data, and reducing the 
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Figure 18-Electronic system integration manpower requirements. 
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number of persons reduces the possibility of someone accidentally bumping or brushing against a 
delicate part of the spacecraft and thereby causing a malfunction. 
Manpower Recommendations 
Figure 18 illustrates the manpower requirements of the integration group. The figure shows, 
that, the build-up in technicians was rather rapid. Technicians and engineers are difficult to find; 
therefore, on future projects steps necessary to obtain these people should begin early in the 
program. 
(Manuscript received November ?7, 1964) 
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Appendix A 
PROPOSED REQUIREMENTS FOR A SATELLITE 
TEST STAND TELEMETER DATA REDUCTION SYSTEM 
lntroduc tion 
This proposal describes the encoder and data transmission system for the satellite. It dis- 
cusses the significance of the individual data channels, the reduction of the data and i t s  presenta- 
tion. It sets  forth requirements for equipment to perform the reduction and presentation of this 
data. The terminology used in this proposal to discuss the reduction of telemeter data is defined 
in Reference 4. 
Description o f  Operation 
Data from the experiments is processed simultaneously by an HS encoder and an LS encoder. 
The output of the LS encoder operates at 1/48 of the speed of the HS encoder; all of i ts  data chan- 
nel frequencies a r e  divided by 48, and its output is recorded on a tape recorder. The tape re- 
corder uses an eiidless tape which mcves in the same direction for record and playback. During 
playback, however, the tape speed is 48 t imes the record speed. Thus the playback has data chan- 
nels whose width and frequency range a r e  identical to those of the HS encoder. 
To transmit the data stored by the tape recorder, an rf command is sent to the satellite from 
a ground station. The command receiver sends a pulse to the programmer, at which time the 
programmer: (2) disconnects the tape re-  
corder input from the LS encoder, and (3) gates a 320.83 cps signal for two seconds to the trans- 
mitter and tape recorder. The two seconds of 320.83 cps is thus transmitted and at the same time 
recorded on the tape recorder. The transmitted pulse signals receipt of the command and the 
tape recorder playback follows immediately. At the end of the two seconds of 320.83 cps the pro- 
grammer (1) switches the tape recorder f rom record to playback and simultaneously switches 
the tape speed to 48 times its record speed, and (2) connects the transmitter to the tape recorder. 
(1) disconnects the HS encoder from the transmitter, 
Transmission of tape recorder playback for a period of 125 to 134 seconds is controlled by a 
t imer in thekape recorder. This period of time is sufficient to play back all stored data. This 
must include a 15.4 kc pulse, approximately 42 milliseconds long, which is the 2 seconds of 320.83 
cps recorded immediately prior to tape recorder playback. This pulse indicates end of LS en- 
coder data. It also serves  as a time reference for correlating data from both encoders. 
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Telemeter Data 
The telemetered rf signal will go through a phase-modulation receiver, a tracking filter, and 
into the pfm decoder. The input to the decoder will  be a ser ies  of pulses in the frequency range 
from 4.5 kc to 15.4 kc. The length of the pulses is 10 milliseconds duration and the pulses a r e  
separated by 10  milliseconds, except for the frame sync pulses which last for 15 milliseconds and 
a r e  preceded by a space of 5 milliseconds. The frame sync pulses, in addition to being coded by 
an additional 5 milliseconds of pulse width, a r e  also coded in frequency as shown in Table Al.  
Channel zero in each frame for both HS and LS encoder is used for frame sync pulses. All 
the remaining channels a r e  either digital data channels or analog data channels. The pulse fre- 
quency of the analog data channels varies from 5 kc to 15 kc. Table A1 also correlates the digital 
data channel pulse frequencies with bit inputs to the digital oscillator. 
General Requirements for Test Stand Data Reduction Equipment 
The HS and LS encoders a r e  synchronized and the data from the two encoders is related. 
Since the data from the two encoders is transmitted at different times, it is necessary to recon- 
struct the time relationship. Therefore in addition to other requirements, the test  stand data 
Table A 1  
F r a m e  Sync Pulscs and Digital Data Channcl Pulses.  
FRAME SYNC PULSES 
High Speed Encoder 
Channel 0 ,  
F r a m e  
0 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
F r a m e  Sync 
Pulse  Frequency 
(CPS) 
4,500 
5,140 
4,500 
5,600 
4,500 
6,230 
4,500 
6,960 
4,500 
8,015 
4,500 
9,250 
4,500 
11,190 
4,500 
14,120 
Tape Recorder  Playback of 
Low Speed Encoder 
Channel 0, 
F r a m e  
F r a m e  Sync 
Pulse Frequency 
(CPS) 
Digital 
Data 
Channel 
Pu l scs  
Binary Bit 
Input t o  
Digital Oscil lator 
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reduction equipment must have a four place decimal counter to count each encoder sequence (HS 
or  LS), inhependently of whether o r  not a data print-out occurs during the sequence. 
Significance of Digital Data Channels and the Required 
Reduction and Presentation of their Data 
The cosmic ray and x-ray experiments have HS encoder digital data channels. 
Cosmic Ray Experiment: The cosmic ray experiment has two separate binary counters. Binary 
counter #1 has HS encoder channels C, (1-0), (1-8),* C, (2-0)(2-8), C3(3-0)(3-8) and C 4 ( l - l ) ( l - 9 )  
which represent binary bits (2l ,  2 , ,  z 3 ) ;  (2,, Z 5 ,  26); ( Z 7 ,  28 ,  Z9); and (21°,  211)  respectively. 
This is shown in Figure A l .  
In particular it should be noted that the most significant binary bit of C,, called "Sensitivity 
Indicator 0 o r  1" does not come from counter #1, and thus should be treated as a separate piece 
of data. In addition, the binary number stored in counter #1 is two times the number represented 
by C, , C,, C, , and C, because binary 2' is not one of the digital data inputs. 
binary bits (2', 2 l ,  2'); and (Z3, Z4, 2 , )  respectively. This is shown in Figure A2. 
Binary counter #2 has HS encoder channels C,(2-1)(2-9) and C,(3-1)(3-9) which represents 
SENS l TlV ITY 
Figure Al-Binary counter #1 (HS Encoder) digital data channel connections. 
\ < + / 
c 5  c 6  
Figure A2-Binary counter 82 (HS Encoder) digital data channel connections. 
*See  Table  1 of Reference  4 for explanation of numbers following CI , etc. 
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In the experiment "Sensitivity Indicator 0 or 1" indicates the sensitivity of the discriminator 
which sends pulses to counter #2, and so it is desirable to print "Sensitivity Indicator 0 or 1" and 
the number stored in counter #2 adjacent to each other. 
Binary counter #1 also has LS encoder digital data channels C ,  (8-0), C,  (9-0), C, (10-0), and 
C,  (11-0) which represent binary bits (Z3, Z4, 2'); (26,  2', 28);  (2', 21°, 211); and (2'*, 213) r e -  
spectively. This is shown in Figure A3. 
In particular it should again be noted that the most significant binary bit of C,, called "Sensi- 
tivity Indicator 0 or 1" does not come from counter #1, and thus should be treated as a separate 
piece of data. In addition, the binary number stored in counter #1 is 4 t imes the number repre- 
sented by C , ,  Cz, C3, and C,  because binaries 2' and 2 l  a r e  not used as digital data inputs. 
Binary counter #2 has LS encoder channels C (14-0) and C ~ (15-0) which represent binary bits 
(23 ,  Z4, 2') and (26,  Z 7 ,  28 )  respectively. This is shown in Figure A4. 
In the experiment "Sensitivity Indicator 0 or  1" indicates the sensitivity of the discriminator 
which sends pulses to counter #2, and so it is desirable to print "Sensitivity Indicator 0 or  1" and 
the number stored in counter #2 adjacent to each other. 
I X - R a y  Experiment: The x-ray experiment has one 15-stage binary counter. HS encoder channels 
X,(2-14), X,(3-14), X3(1-15), X,(2-15) and X'(3-15) represent binary bits (2', 2 l ,  2,);  (2, ,  Z4, 2'); 
(26,  Z 7 ,  28) ;  (2', 21°,  2")and (212, 213 ,  214)  respectively. This is shown in Figure A5. 
SENSITIVITY INDICATOR 0 OR 11
C l  c 2  c3 
Figure A3-Binary counter #1 (LS Encoder) digital data channel connections. 
Figure A4-Binary counter #2 (LS Encoder) digital data channel connections, 
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Figure A5-X-ray binary counter. 
General Requirements: All numbers are to  be converted to  decimal before print-out. Each deci- 
mal number is to be identified as to  the experimental data it represents.  It will be sufficient t o  
print out the number stored in one counter of one experiment for each HS o r  LS encoder sequence, 
and to  have a switch which will select which counter store will be printed. This means it would 
be sufficient to  print C,  (1-0), C,  (2-0), C , (3-0), C ,  (1-1) as one number per  HS encoder sequence; 
C, (2-1), C, (3-1) and "Sensitivity Indicator 0 o r  1" of C, (1-1) as one number per  HS encoder se- 
quence; C, (2-9), C, (3-9) and "Sensitivity Indicator 0 or 1" of C,  (1-9) as one number per HS en- 
coder sequence; X, (2-14), X, (3-14), X, (1-15), X, (2-15) and X ,  (3-15) as one number per  HS en- 
coder sequence; and C (8-0), C , (9-0), C (10-0) and C, (11-0) as one number per  LS encoder 
sequence. Each encoder sequence is to  be counted and its number printed whenever a decimal 
number is printed from any of its channels. 
The x-ray experiment does not have any LS encoder digital data channels. 
Significance of the HS Encoder and LS Encoder Analog Data Channels and the 
Required Reduction and Presentation of their Data 
Analog data channels are exactly what their  name implies. The only reduction required for 
these channels is to count the frequency of the pulse. The presentation required is a print-out of 
pulse frequency, data channel identification and number of encoder sequence during which the 
frequency pulse occurred. 
It would be sufficient if the selectivity of the "Single Channel/Frame Selector Section" were 
limited to  selecting one of 16 channels to  be  printed once for every frame of the encoder sequence. 
The fact that this arrangement would print the pulse frequency of any digital data channels that 
happen t o  be in the column of selected channel 'lX1l is not a drawback, since it will allow for check- 
ing the digital oscillator pulse frequency fo r  any drift which might begin to  occur. The same con- 
siderations apply equally well t o  f rame sync channel 0. 
For  channels 1, 2, and 3, the channel of interest may occur only once per  HS encoder sequence, 
and the res t  of the print-out is an inconvenience. However, for  channels 0 and 4 through 15 the 
print-out for  each f rame is a distinct advantage. In the  case of the LS encoder data this type of 
selection is acceptable with no particular advantages or disadvantages. 
It is also required that an toutput sync pulse" be made available on one "Output Sync Pulse" 
terminal. It shall have one distinct output at time of channel 0, f rame 0 (0-0) at the beginning Of 
each encoder (HS o r  LS) sequence. It shall also have another distinct output which will occur 
during the t ime of telemetering of the channel selected for print-out. 
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These pulses are for marking one channel of a strip chart recorder. Another channel of the 
s t r ip  chart recorder will be connected by a wire to a test  point in the satellite which m'onitors the 
voltage input to the encoder oscillator. The "Output Sync Pulses" will thus (a) identify the begin- 
ning of each encoder sequence and (b) will mark that portion of the test point trace during which 
telemetering took place. Thus the performance of the Encoder oscillator may be checked at the 
same time that performance of an experiment parameter is being checked. 
AUTOMAT I C 
,- SELECTOR OF 
CHANNELS 
41 HS DIGITAL  
HS SYNC I + RECOGNITION 
CIRCUIT  
Correlation of HS Encoder Data with LS Encoder Data 
CHANNELS - - 
' LOGIC FOR COMB. 
If an auxiliary tape recorder is used to record the demodulated playback of the satellite tape 
recorder, the matter of correlation of HS and LS encoder data becomes a straightforward pro- 
cedure. It consists of the following steps: 
1) 
FILTER 
AND 
- OCTAL TO 
AUTOMATIC B INARY 
SELECTOR OF ' LS, DIGITAL  - LS SYNC I DEMODULATED SIGNAL 
AND TAPE RECORDER CIRCUIT  
I N  ( H S  ENCODER 4- RECOGNITION ~ ' 
(a) Operate the satellite for a little over 1-1/2 hours while recording the HS encoder digital 
channel data on one printer and the selected channels "X" on the other printer. 
+ LS D IGITAL  
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STORAGE 
- ---o 
I 
(b) Arrange for the switch which initiates the rf command signal to the satellite to also put 
the auxiliary tape recorder into the record mode. Operate the switch and record the two seconds 
k) 
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Figure A6-Proposed spacecraft test stand data reduction system block diagram. 
I 
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of 320.83 cps, and the full  playback of the tape recorder which must include the 41 milliseconds 
of 15.4 kc time marker. 
(c) Rewind the auxiliary tape recorder and play it back while obtaining digital data on one 
printer and selected channel X data on the other printer. Repeat 16 times, once for each column 
of channels. 
(d) Correlate the data by counting back six sequences from the 320.83 cps time mark on the 
HS encoder data records for each sequence counted back from the 15.4 kc time mark on the LS 
encoder data records. 
The telemeter data reduction system which was built in response to the proposed require- 
ments outlined in the Appendix is documented in Reference 4.  A circuit block diagram is shown 
in Figure A6. 
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